



Dehcho Land Use Planning Committee

Update to Main Table – December 9, 2014

Joachim Bonnetrouge (Chair)

1. Status of Rolling Draft and Draft Memo On Outstanding Issues in Rolling Draft – DLUPC has not reviewed the Rolling Draft of the Interim Land Use Plan or the Draft Memo on Outstanding Issues in Rolling Draft since June 2012, the last time there was a federal appointee to the Committee. The Working Group has been proposing technical changes and last met November 17. The next Working Group meeting will be in January 2015. The Committee will review changes that Working Group has proposed since June 2012 on January 15, 2015. Canada will be asked to confirm who will be able to participate on that date.
2. Stakeholders Presentations -
 - Dehcho municipal governments – Chair and Committee member Allen Bouvier completed updates to Dehcho municipal governments with a presentation to Hamlet of Enterprise on December 1. Mayor and Council appreciated the update and want to see land use plan completed.
 - 2014 NWT Geoscience Forum – presentation was provided on November 25, 2014 by the Executive Director on the Dehcho Interim Land Use Plan's proposed Conformity Requirements, Actions and Recommendations relating to oil, gas and mineral land use activities in the Dehcho. This built on the presentation made at the 2013 Forum.
3. 2014 DLUPC scholarship – as there were no applications over the summer, the Committee re-advertised the opportunity. Committee is confirming a recipient.
4. Lack of federal appointment – it has been over 2.5 years since there was a federal member on the Committee. This continues to delay progress on completion of a plan and there were no Committee meetings between July and December 2014. The Committee will be writing to Minister Valcourt
5. Updating Dene Place Names Maps – both Jean Marie River and West Point First Nations have responded to the Committee's June letter to update this map. Meetings were held on December 1 with West Point representatives and on

December 2 with Jean Marie River Chief and resource manager. DLUPC is partnering with DFN on this project. Draft interactive maps for each community should be completed by April 2015 to review at a spring Dehcho Dene leadership meeting.

6. DLUPC Website – rather than maintaining an independent contractor, the DLUPC will contact GNWT and DFN regarding hosting the website. GNWT currently hosts website for other collaborative initiatives, such as NWT Protected Areas Strategy and West Kitikmeot Slave Study.
7. 2014-15 Workplan – the status of the 2014-15 workplan is attached.

Appendix 1: DLUPC 2014-15 Workplan

ACTIONS	STATUS
April 2014 <ol style="list-style-type: none"> 1. Committee Teleconference (April 25) – Review outline for implementation workshop; Review draft Communications Strategy and draft Press Release; Review draft 2013-14 Annual Report; Review draft agenda for implementation plan 2. Complete annual work plan for Sophie Bonnetrouge (Office Manager) 3. Advertise Leo Norwegian scholarship opportunity 4. Update Main Table 	<ol style="list-style-type: none"> 1. COMPLETED (April 25, 2014)). 2. Deferred to June 3. COMPLETED (April 26, 2014) 4. COMPLETED (April 22, 2014)
May 2014 <ol style="list-style-type: none"> 1. Committee Teleconference (May 29) – Review draft presentation for Dehcho Annual Assembly 2. Presentations to stakeholders (NWT Protected Areas Strategy Committee)(2k) 3. Update Main Table 4. Hire summer student (scholarship application review, annual review of website, prepare materials for Dehcho Annual Assembly, attend DLUPC and stakeholders meetings, design 2013-14 annual report, collect background information for workshops to update Dene place names map, update inventory list, work on implementation items for DLUPC, database on Dehcho land use planning applications) 5. Provide draft Implementation Plan to Main Table 6. Provide completed 2014-15 Funding Proposal to AANDC. 	<ol style="list-style-type: none"> 1. COMPLETED (May 29,2014) 2. Deferred to Fall 2014 3. COMPLETED (May 27, 2014) 4. COMPLETED 5. Deferred to June 2014 6. COMPLETED
June 2014 <ol style="list-style-type: none"> 1. Committee Meeting – on the land - (Jun 12-13) – Review draft planning for implementation plan, review DFN Assembly and Inuvik Petroleum Show presentation, review AGM agenda 2. Complete and print 2013-14 Annual Report and provide to funders, Main Table and post on website 3. Presentation to Dehcho Annual Assembly 4. Presentations to stakeholders (Inuvik Petroleum Show) 5. Prepare phased approach to update Background Report 6. Complete Audit 7. Update Main Table 8. Provide Rolling draft to Main Table for internal review (22k) and brief on outstanding issues. 9. Dene place name workshop with a community (Kakisa) (8 k) 	<ol style="list-style-type: none"> 1. COMPLETED (June 13, 2014) - On the land meeting deferred until new federal appointee is available. 2. COMPLETED 3. COMPLETED (June 26, 2014) 4. Deferred to 2015 5. Deferred to Fall 2014 6. COMPLETED 7. COMPLETED (June 18, 2014) 8. Deferred to Fall 2014 9. Deferred to Fall 2014
July 2014 <ol style="list-style-type: none"> 1. Committee Meeting & AGM (TBC) 2. Annual website review 3. File documentations with NWT Societies Registrar 4. Provide 1 day workshop on land use planning at 2014 Dehcho Youth Ecology Camp(7k) 	<ol style="list-style-type: none"> 1. AGM COMPLETED (July 24, 2014) 2. Deferred to Fall 2014 3. COMPLETED 4. COMPLETED (August 2014)
August 2014 <ol style="list-style-type: none"> 1. Committee Teleconference (August 21) – Review draft implementation preparation process and status of internal review by Parties, scholarship decision 2. Review scholarship applications 	<ol style="list-style-type: none"> 1. CANCELLED. 2. Deferred to Fall 2014

<p>September 2014</p> <ol style="list-style-type: none"> 1. September 6 and 7 – Workshop with community resource managers on implementation (18K) 2. Committee teleconference (September 25) – Review revised implementation preparation process 3. Update Main Table 4. Presentations to stakeholders (NWT Chamber of Commerce)(2k) 5. Workshop with GNWT on draft plan and implementation (2k) 6. Hold Workshop with 1 community to update Dene place names map(Fort Providence) (4k) 	<ol style="list-style-type: none"> 1. Deferred to Winter 2015 2. CANCELLED 3. CANCELLED 4. Deferred to Fall 2014 5. Deferred to Winter 2015 6. Deferred to Winter 2015
<p>October 2014</p> <ol style="list-style-type: none"> 1. Committee Meeting (October 23) – 2nd Quarter Variance and Forecast, Review status of meetings with key stakeholders on revised Rolling Draft 2. Presentation to stakeholders (TBC)(2k) 3. Update Main Table 4. Dehcho leadership workshop (10k) 	<ol style="list-style-type: none"> 1. CANCELLED 2. COMPLETED (Hamlet of Enterprise Dec 1, 2014) 3. COMPLETED (October 1, 2014) 4. Deferred to Winter 2015
<p>November 2014</p> <ol style="list-style-type: none"> 1. Committee Meeting - Yellowknife (November 19) – Review revisions to implementation plan. 2. Presentations to stakeholders (NWT Geoscience Forum, NWT Tourism Association)(2k) 3. Update Main Table 	<ol style="list-style-type: none"> 1. CANCELLED 2. COMPLETED (NWT Geoscience Forum Nov 25, 2014) 3. CANCELLED
<p>December 2014</p> <ol style="list-style-type: none"> 1. Committee Meeting (December 11) – review comments and direction from Parties after their internal review;; Finalize implementation process, review outline for Strategic Planning Session 2. Update Main Table 	
<p>January 2015</p> <ol style="list-style-type: none"> 1. Parties to provide comments from internal review of Rolling Draft and any direction on outstanding issues. 2. Strategic Planning Session (January 15) – Develop 2015-16 Workplan; Review changes to Rolling Draft 3. Presentations to stakeholders (Cordilleran Roundup – junior mining companies)(5k) 4. Update Main Table 5. Hold Workshop with 1 community to update Dene place names map (Wrigley) (4k) 	
<p>February 2015</p> <ol style="list-style-type: none"> 1. Committee Meeting (February 12) – 3rd Quarter Variance and Forecast, Review draft 2015-16 budget and workplan, review draft implementation plan, review Rolling Draft 2. Provide Final Implementation Plan, draft 2015-16 Workplan and budget to Main Table 3. Update Main Table 	
<p>March 2015</p> <ol style="list-style-type: none"> 1. Committee Teleconference (March 5) – Review revisions to Draft interim Plan and submit for approval. 2. Committee Meeting (March 25-26) – Review Draft 2015-16 Budget and Workplan proposal, review draft 2014-15 Year-End Activity Report 3. Presentations to stakeholders (PDAC – Canadian mining companies, Northern oil and Gas Forum)(15k) 4. Update Main Table 	

TBC = to be confirmed