

**DRAFT  
Negotiations Workplan  
2008-2009**

- Address AIP Governance chapters, including jurisdictions and service delivery models ( process can include discussion with current governments, agencies and boards including:.

- Taxation

Timeline: April, 2008 – March 2009

- Culture, Language and Heritage

- Address AIP land chapters to address land, resources, certainty under the land selection model.

Timeline: July, 2008 – March 2009

The June 2008 Dehcho Assembly will decide on whether or not the Dehcho Process will continue based on Canada's Comprehensive Claims policy and provide further direction on fundamental matters related to Treaty 11 and 8 relationships with the Crown.

- Address provisions regarding Dehcho Resource Management Authority.

Timeline: April, 2008 – March 2009

This matter is woven throughout the Dehcho Process negotiations and must be resolved. This matter is a regular topic of Main Table discussions.

DCRMA discussions include:

Land and water resources

Forestry

LUP

Renewable and non-renewable resources

Air quality

- Expropriation and Access to Dehcho lands

Timeline: April 2008 – March 2009

- Negotiation of AIP Chapter on Eligibility and Enrolment for all Dehcho Dene including Métis

Timeline: April, 2008 – June 2008

- Negotiation of Dehcho Métis rights in context of negotiating the AIP.

Timeline: April, 2008 – December 2008

- Address West Point First Nation potential relocation of community.

Timeline: April, 2008 – March 2009

The West Point First Nations remains under Third Party management through the direction of INAC

- **Negotiation of AIP Parks Chapter taking into account the Nahanni Park MOU and Nahanni Interim Park Management Arrangement.**  
Timeline: April 2008 - Sept 2008
- **Final approval and Implementation of expanded Park**  
Timeline: June 2008 –December 2008
- **PAS Chapter**  
Timeline: April 2008 – March 2009
- **Address trans boundary, internal and external overlap and shared use areas with respect to areas adjacent to the Dehcho Territory.**  
Discussions continue with adjacent First Nations Governments including the Tlicho, Sahtu, Akaitcho and Dene Tha.  
Timeline: April, 2008 – March 2009
- **Treaty 8 and 11 related issues (Rights, spirit and intent of Treaty)**
- **Implementation – initial work ie address capacity building needs**
- **Monitoring status of land withdrawal renewals**
- **Ratification of AiP and initial enrollment**

**Side Tables:**

**Prospecting permits**  
**Tripartite communications working group**