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Dehcho Land Use Planning
Committee

Update to Main Table – December 10, 2013

Joachim Bonnetrouge (Chair) 

1. Status of Rolling Draft and Draft Memo On Outstanding Issues in Rolling Draft –
Working Group met November 28, 2013 to review Rolling Draft and Draft Memo.
One outstanding issue was resolved (zoning of two areas omitted from Edehzhie)
and has been removed from the draft memo on outstanding issues.  

2. Appointment of new federal representative to DLUPC – no appointment yet.  The
position has been vacant for 1.5 years.  AANDC staff participate at the Working
Group level.

3. Stakeholders Presentations - 
 NWT Geoscience Forum – presentation made on November 20 along with

presentations on Sahtu and Tlicho land use plans.  Memory sticks with
presentation handed out.  

 K’atl’odeeche First Nation – have requested presentation on Jan 27 on status
of the Dehcho Land Use Plan within the KFN Territory and using the Dehcho
Land Use Plan as a protective policy tool.   

 Dehcho municipal governments – meetings are being set up (Hay River,
Enterprise, Fort Providence, Fort Simpson).  Town of Hay River tentatively set
for Dec 17. 

4. DLUPC Strategic Planning Session (Jan 15, 2014) – Draft agenda (attached) to
be reviewed during Dec 12 DLUPC meeting.

5. 2013-14 DLUPC Workplan – Appendix 1 provides status of 2013-14 workplan.
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