



Dehcho Land Use Planning Committee

Update to Main Table – December 10, 2013

Joachim Bonnetrouge (Chair)

1. Status of Rolling Draft and Draft Memo On Outstanding Issues in Rolling Draft – Working Group met November 28, 2013 to review Rolling Draft and Draft Memo. One outstanding issue was resolved (zoning of two areas omitted from Edehzhie) and has been removed from the draft memo on outstanding issues.
2. Appointment of new federal representative to DLUPC – no appointment yet. The position has been vacant for 1.5 years. AANDC staff participate at the Working Group level.
3. Stakeholders Presentations -
 - NWT Geoscience Forum – presentation made on November 20 along with presentations on Sahtu and Tlicho land use plans. Memory sticks with presentation handed out.
 - K'at'l'odeeche First Nation – have requested presentation on Jan 27 on status of the Dehcho Land Use Plan within the KFN Territory and using the Dehcho Land Use Plan as a protective policy tool.
 - Dehcho municipal governments – meetings are being set up (Hay River, Enterprise, Fort Providence, Fort Simpson). Town of Hay River tentatively set for Dec 17.
4. DLUPC Strategic Planning Session (Jan 15, 2014) – Draft agenda (attached) to be reviewed during Dec 12 DLUPC meeting.
5. 2013-14 DLUPC Workplan – Appendix 1 provides status of 2013-14 workplan.

Appendix 1: Status of DLUPC 2013-14 Workplan

	STATUS
<p>April 2013</p> <ol style="list-style-type: none"> 1. Committee Meeting (April 24-25) – Review changes to Rolling Draft; Review Draft Memo on Outstanding Issues; Review agenda for June Committee Workshop on Preparing for Implementation; Review stakeholder presentations; Review Five Year Plan; Review draft 2012-13 Annual Report text 2. Complete annual work plan and evaluation for Sophie Bonnetrouge (Office Manager) 3. Update Main Table 4. Advertise Leo Norwegian scholarship opportunity 5. Stakeholder meeting (NWT/Nunavut Chamber of Mines and Dehcho mining companies- Olivut Resources, etc.) 	<ol style="list-style-type: none"> 1. COMPLETED (April 24, 2013) 2. Deferred to June 2013 3. COMPLETED (April 18, 2013) 4. COMPLETED 5. COMPLETED (April 18, 2013)
<p>May 2013</p> <ol style="list-style-type: none"> 1. Committee Teleconference (May 24) – Complete review of Rolling Draft, Conformity Requirements, Recommendations and Actions; Review draft preparations for Dehcho Annual Assembly; 2. Presentations to stakeholders (NWT Tourism Association, NWT Protected Areas Strategy Committee) 3. Update Main Table 4. Hire summer student (attend 2013 Dehcho Youth Ecology Camp, scholarship application review, annual review of website, prepare materials for Dehcho Annual Assembly, attend DLUPC and stakeholders meetings, design 2013-2014 annual report, complete Terminology Workshop; co-ordinate logistics for Elders Workshop) 5. <i>NEW/Attend CIMP Landscape Change Database workshop (May 14 & May 30)</i> 	<ol style="list-style-type: none"> 1. COMPLETED (May 24, 2013) 2. Deferred to Fall 2013 3. No update requested. 4. COMPLETED (June 15, 2013) 5. COMPLETED (May 14 & May 30, 2013)
<p>June 2013</p> <ol style="list-style-type: none"> 1. Committee Meeting (Jun 12-13) – review draft agenda for Elders Workshop; review honoraria guidelines, review draft main table report; review Dehcho Assembly presentation; review letter to NWT Chamber of Mines 2. <i>NEW/DLUPC Working Group Meeting (Jun 13) – review Jun 29'12 Rolling Draft and Jun 11'13 Draft Memo on Outstanding Issues</i> 3. Update Main Table 4. Presentation to stakeholders (NWT Board Forum) 5. June – “Preparing for Implementation” workshop with Committee and Mackenzie Valley Land and Water Board 6. <i>NEW/DLUPC Working Group Meeting (Jun 26) – review Rolling Draft and Draft Memo on Outstanding Issues, review agenda for Preparing for Implementation Workshop</i> 7. Complete and print 2013-2014 Annual Report and provide to funders. Main Table and post on website 	<ol style="list-style-type: none"> 1. COMPLETED (June 13-13, 2013) 2. COMPLETED (June 13, 2013) 3. COMPLETED (June 18, 2013) 4. COMPLETED (June 18, 2013) 5. Deferred to Fall 2013 6. COMPLETED (June 26, 2013) 7. COMPLETED

<ul style="list-style-type: none"> 8. Presentation and display at Dehcho First Nations Annual Assembly (Jun 27) 9. Workshop with GNWT and Canada on draft Interim Plan (TBC) 10. Prepare phased approach to update Background Report 	<ul style="list-style-type: none"> 8. COMPLETED (June 26, 2013) 9. Deferred to Fall 2013 10. Deferred to Fall 2013
<p>July 2013</p> <ul style="list-style-type: none"> 1. Committee Meeting- Review outline for implementation workshop; Review changes to Rolling Draft;; Review Draft Memo on Outstanding Issues; Review draft Communications Strategy and draft Press Release; Review draft outline for September workshop with community resource managers, and AGM (July 11) - Approve Audit, Elect new Executive 2. Annual website review 3. <i>NEW – Provide 1 day workshop on land use planning at 2013 Dehcho Youth Ecology Camp</i> 	<ul style="list-style-type: none"> 1. AGM COMPLETED (July 24, 2013). Meeting cancelled. 2. Instructions sent to contractor to create new menu for website 3. COMPLETED (July 29-30, 2013)
<p>August 2013</p> <ul style="list-style-type: none"> 1. Committee Teleconference (August 22) – Review draft implementation process and status of internal review by Parties, scholarship decision 2. Review scholarship applications and award 3. Elders workshop 	<ul style="list-style-type: none"> 1. COMPLETED (Aug 22, 2013) 2. COMPLETED (Aug 22, 2013) 3. Deferred to Fall 2013
<p>September 2013</p> <ul style="list-style-type: none"> 1. Workshop with community resource managers on preparing for implementation of the draft Interim Plan (TBC) 2. Committee teleconference (September 26) – Review revised implementation process. Update Main Table 3. Presentations to stakeholders (NWT Chamber of Commerce, Mackenzie Gas Project, Paramount Resources) 4. Update Main Table (Sep 17) 5. <i>NEW/DLUPC Working Group Meeting (Sep 13) – review Rolling Draft and Draft Memo on Outstanding Issues</i> 	<ul style="list-style-type: none"> 1. Deferred to Winter 2013 2. Deferred to October 17, 2013 3. Deferred to Fall 2013 4. COMPLETED (Sep 17, 2013) 5. COMPLETED (Sep 13, 2013)
<p>October 2013</p> <ul style="list-style-type: none"> 1. Committee Meeting (October 17) – 2nd Quarter Variance and Forecast. Review status of meetings with key stakeholders on revised Rolling Draft 2. Presentation to stakeholders (TBC) 3. Update Main Table (Oct 15) 4. <i>NEW/DLUPC Working Group Meeting (Oct xx) – review Rolling Draft and Draft Memo on Outstanding Issues</i> 	<ul style="list-style-type: none"> 1. COMPLETED (Oct 17, 2013) 2. Deferred to Winter 2014 3. COMPLETED (Oct 15, 2013) 4. Deferred to November 2013)
<p>November 2013</p> <ul style="list-style-type: none"> 1. Second Terminology Workshop (Nov 6-7) 	<ul style="list-style-type: none"> 1. COMPLETED (Nov 6-7, 2013)

<ol style="list-style-type: none"> 2. Committee Meeting - Yellowknife (November 20) – Review revisions to implementation plan. 3. Presentations to stakeholders (NWT Geoscience Forum) 4. Update Main Table (Nov 19) 	<ol style="list-style-type: none"> 2. COMPLETED (Nov 20, 2013) 3. COMPLETED (Nov 20, 2013) 4. COMPLETED (Nov 19, 2013)
<p>December 2013</p> <ol style="list-style-type: none"> 1. Update Main Table (December 10) 2. Committee Meeting (December 12) – Review outline for Strategic Planning Session 3. Presentations to stakeholders (TBC) 	<ol style="list-style-type: none"> 1.
<p>January 2014</p> <ol style="list-style-type: none"> 1. Strategic Planning Session (January 15) – Developing 2014-15 Workplan, review 3rd Quarter Variance and Forecast 2. Presentations to stakeholders (Cordillera Roundup – junior mining companies) 3. Update Main Table 	<ol style="list-style-type: none"> 1.
<p>February 2014</p> <ol style="list-style-type: none"> 1. Parties to provide comments from internal review of Rolling Draft and any direction on outstanding issues. 2. Committee Meeting (February 13) – Review draft Information Technology Plan, Review draft 2014-15 budget and workplan, Review draft 2013-14 Year-End Activity Report, Review comments and direction from Parties after their internal review 3. Provide Draft Implementation Plan and draft 2014-15 workplan and budget to Main Table 4. Annual call for scholarship 	<ol style="list-style-type: none"> 1.
<p>March 2014</p> <ol style="list-style-type: none"> 1. Committee Teleconference (March 6) – Review revisions to Rolling Draft 2. Committee Meeting (March 26-27) – Review revisions to Rolling Draft, Review Draft 2014-15 Budget and Workplan proposal, review final 2013-14 Year-End Activity Report 	<ol style="list-style-type: none"> 1.