

**DEHCHO PROCESS WORK PLAN 2013-2014
DRAFT 2**

First Quarter (April – June)		
Objective	Target for Completion	End of Quarter Status
Hold Governance Workshop to develop Dehcho Government chapter and Governance model	April 18, 2013	
Continue discussion of ongoing chapters: Heritage Resources Definitions Resource Management / DCRMA Preamble Fish Expropriation Jurisdiction on Dehcho Ndehe Access	Ottawa, April 16-18, 2013	
Focused discussion on completing remaining chapter issues: Financial Payments Continue discussion of ongoing chapters: Taxation Dehcho Ndehe Lands- workshop Community Lands Community Governance General Provisions Definitions Resource Management/DCRMA Certainty	Videoconference, May 14-17, 2013	
Focused discussion on completing remaining chapter issues: Land Use Planning Continue discussion of ongoing chapters: Dehcho Ndehe Heritage Resources Resource Management/DCRMA Dehcho Interim Land Use Plan	Videoconference, June 11-14, 2013	

First Quarter (April – June)		
Objective	Target for Completion	End of Quarter Status
Access		
Draft, discuss and insert into AIP remaining outstanding chapters: Resource Management Heritage Resources Complete substantive discussions on the following chapters: Fish Expropriation Financial Payments Land Use Planning	June 30, 2013	

Second Quarter (July – September)		
Objective	Target for Completion	End of Quarter Status
Focused discussion on completing remaining chapter issues: Wills and Estates Continue discussion of ongoing chapters: Dehcho Community Government Community Lands Economic measures Resource Management/DCRMA Protected Areas Culture and Language Dehcho Interim land Use Plan	Videoconference, September 17-20	
Draft, discuss and insert into AIP the remaining outstanding chapters: Economic Measures Protected Areas Complete substantive discussions on the following chapters: Wills and Estates	September 30, 2013	

Third Quarter (October - December)		
Objective	Target for Completion	End of Quarter Status
<p>Focused discussion on completing remaining chapter issues: Harvesters compensation</p> <p>Continue discussion of ongoing chapters: Language and Culture Heritage Resources Access Administration of Justice</p>	<p>Videoconference, October 16-18, 2013</p>	
<p>Focused discussion on completing remaining chapter issues: Eligibility and Enrollment Ratification Mineral Royalties</p> <p>Continue discussion of ongoing chapters: Protected Areas Taxation Fiscal Relations Financial Payments Dehcho Ndehe General Provisions</p>	<p>Videoconference, November 19-22, 2013</p>	
<p>Focused discussion on completing remaining chapter issues: Subsurface Resources</p> <p>Continue discussion of ongoing chapters: Definitions General Provisions Certainty Dehcho Governance Dehcho Ndehe Resource Management/DCRMA Parks</p>	<p>Yellowknife, December 10-12, 2013</p>	
<p>Draft, discuss and insert into AIP the remaining outstanding chapters: National Parks</p>	<p>December 30, 2013</p>	

Third Quarter (October - December)		
Objective	Target for Completion	End of Quarter Status
Preamble Culture and Language Complete substantive discussions on the following chapters: Harvester's compensation Eligibility and Enrolment Ratification Mineral Royalties Subsurface Resources		

Fourth Quarter (January – March)		
Objective	Target for Completion	End of Quarter Status
Focused discussion on completing remaining chapter issues: Resource Management / DCRMA Community Lands Continue discussion of ongoing chapters: Taxation Economic Measures Fiscal Relations Dehcho Governance Dehcho Ndehe National Parks Community govt Dehcho Interim Land Use Plan	Videoconference, January 21-24	
Focused discussion on completing remaining chapter issues: Guardian and Trusteeship Implementation Continue discussion of ongoing chapters: Culture and Language Heritage Resources Transition Definition	Videoconference, February 11-13	

Fourth Quarter (January – March)		
Objective	Target for Completion	End of Quarter Status
<p>Focused discussion on completing remaining chapter issues: Dehcho Ndehe</p> <p>Continue discussion of ongoing chapters: Dehcho Interim Land Use Plan Definitions Preamble Certainty General Provisions</p>	<p>Videoconference, March 11-14</p>	
<p>Draft, discuss and insert into AIP the remaining outstanding chapters: Fiscal Relations Transition</p> <p>Complete substantive discussions on the following chapters: Resource Management / DCRMA Community Lands Guardianship and Trusteeship Implementation Dehcho Ndehe</p>	<p>March 31, 2014</p>	

FOR DISCUSSION PURPOSES

Canada and the Dehcho First Nations agree that this annual work plan is provisional, pending the Minister's announcement of federal decisions on Canada's participation at individual negotiation tables in Summer 2013, and does not commit Canada and the Dehcho First Nations to continue negotiations during the period covered by the plan. The work plan will be reviewed by Canada and the Dehcho First Nations once the Minister's announcement is made.

The Government of the Northwest Territories supports this workplan.

Chief Negotiator
Canada

Date

Georges Erasmus, Chief Negotiator
Dehcho First Nations

Date

Steve Iveson, Chief Negotiator
Government of the Northwest Territories

Date